COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/10/2011

ESTIMATE SUMMARY 08:20:49

CONTID: C16417 ESTIMATE NO: 0009 PROG SPEC YR: 2005

PCN: 16417-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 231.0 DAYS TIME ALLOW: 385 CALENDAR DAYS

1-225: MISSISSIPPI - 2ND WIDEN PERCENT TIME: 60.00 ORIG TIME ALLOW: 385 CALENDAR DAYS

PROJECT NO: IM 2254-074
1-225: Mississippi Ave to 2nd Ave. Widening
NAME OF ROAD: 225A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 01/29/2011 DATE TIME STARTED  06/07/2010
P. 0. BOX 4356 DATE LET 04/29/2010 DATE WORK BEGAN  06/07/2010
DATE AWARDED 05/18/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/02/2010 DATE ACCEPTED
ENGLEWOOD C®0155-435¢ 303 790-9100 DATE NOTICE TO PROCEED  06/07/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  23.783,779.79  PARTICIPATING $  10,884,073.67 595,138.56
AWARD PROJECT AMT:  $ 2029351537  NON-PARTICIPATING 1,454,109.52 0.00
PERCENT COMPLETE: 51.88% TOTAL EARNINGS 12,338,183.19 595,138.56
FUNDS AVAILABLE: $ 11,445596.60  STOCKPILED MATERIALS 774,965.61 400,706.62
GROSS EARNINGS 13,113,148.80 995,845.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -304,402.73 0.00
SECURITIES ENCUMBERED 304,402.73 0.00
NET EARNINGS 13,113,148.80 995,845.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,113,148.80 995,845.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 995,845.18
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PCN: 16417-BID ESTIMATE RUN 02/10/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0009 08:20:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00220 *REMOVAL OF ASPHALT MAT 64,621.000 36,448.000
SY 24,926.000 65,804.64
2.64000 61,374.000 162,027.36
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 21,702.000 18,873.000
SF 2,829.000 2,574.39
0.91000 21,702.000 19,748.82
0070 202-00700 *REMOVAL OF LIGHT STANDARD 23.000 21.000
EACH 0.000 0.00
202.82000 21.000 4,259.22
0075 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 1.000
EACH 1.000 3,134.17
3,134.17000 2.000 6,268.34
0080 202-00810 *REMOVAL OF GROUND SIGN 24.000 23.000
EACH 1.000 227.83
227.83000 24.000 5,467.92
0085 202-00821 *REMOVAL OF SIGN PANEL 34.000 2.000
EACH 14.000 876.40
62.60000 16.000 1,001.60
0090 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500
LS 0.000 0.00
1,521.12000 0.500 760.56
0095 202-00895 REMOVAL OF IMPACT ATTENUATOR 3.000 2.000
EACH 1.000 2,573.37
2,573.37000 3.000 7,720.11
0100 202-01000 *REMOVAL OF FENCE 4,245.000 3,120.000
LF 0.000 0.00
3.45000 3,120.000 10,764.00
0105 202-01020 *REMOVAL OF SOUND BARRIER FENCE 3,900.000 1,800.000
LF 0.000 0.00
9.01000 1,800.000 16,218.00
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 9,617.000 5,435.000
LF 2,315.000 4,907.80
2.12000 7,750.000 16,430.00
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PCN: 16417-BID ESTIMATE RUN 02/10/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0009 08:20:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 1,656.000 1,656.000
LF 0.000 0.00
23.68000 1,656.000 39,214.08
0120 202-04001 *PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
184.56000 0.000 0.00
0125 202-04100 *ABANDON WELL 24.000 0.000
EACH 22.000 56,310.54
2,559.57000 22.000 56,310.54
0130 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 222,765.000 166,701.000
CYy 0.000 0.00
6.05000 166,701.000 1,008,541.05
0135 203-01100 *PROOF ROLLING 200.000 1.000
HOUR 0.000 0.00
72.33000 1.000 72.33
0140 203-01510 *BACKHOE 50.000 9.000
HOUR 8.000 1,035.60
129.45000 17.000 2,200.65
0145 203-01594 *COMBINATION LOADER 50.000 0.000
HOUR 0.000 0.00
64.22000 0.000 0.00
0150 203-01597 *POTHOLING 200.000 190.000
HOUR 0.000 0.00
204.82000 190.000 38,915.80
0155 203-01622 *SWEEPING (WITH PICKUP BROOM) 366.000 299.500
HOUR 66.500 8,092.39
121.69000 366.000 44,538.54
0160 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 600.000 60.000
CYy 5.000 458.65
91.73000 65.000 5,962.45
0165 207-00205 *TOPSOIL 11,971.000 4,788.000
CYy 1,197.500 8,849.53
7.39000 5,985.500 44,232.85
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PCN: 16417-BID ESTIMATE RUN 02/10/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0009 08:20:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00002 *EROSION LOG (12 INCH) 13,152.000 5,267.000
LF 30.000 93.90
3.13000 5,297.000 16,579.61
0175 208-00020 *SILT FENCE 5,806.000 4,856.000
LF 950.000 893.00
0.94000 5,806.000 5,457.64
0180 208-00045 *CONCRETE WASHOUT STRUCTURE 18.000 17.000
EACH 1.000 544.80
544.80000 18.000 9,806.40
0185 208-00050 *STORM DRAIN INLET PROTECTION 345.000 75.000
EACH 13.000 2,376.27
182.79000 88.000 16,085.52
0190 208-00070 *VEHICLE TRACKING PAD 20.000 18.000
EACH 1.000 1,224.56
1,224.56000 19.000 23,266.64
0195 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 1,500.000 490.500
HOUR 9.000 329.04
36.56000 499.500 18,261.72
0200 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 1,500.000 256.500
HOUR 0.000 0.00
52.23000 256.500 13,397.00
0205 208-00206 *EROSION CONTROL SUPERVISOR 385.000 171.000
DAY 56.000 11,245.36
200.81000 227.000 45,583.87
0210 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
18,083.63000 0.000 0.00
0215 210-00805 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 1.000 2,155.13
2,155.13000 1.000 2,155.13
0220 210-00820 *RESET VARIABLE MESSAGE SIGN 1.000 1.000
EACH 0.000 0.00
2,155.13000 1.000 2,155.13
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PCN: 16417-BID ESTIMATE RUN 02/10/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0009 08:20:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-01001 *MODIFY FENCE 325.000 0.000
LF 0.000 0.00
1.57000 0.000 0.00
0230 212-00006 *SEEDING (NATIVE) 22.000 6.600
ACRE 0.000 0.00
469.58000 6.600 3,099.23
0235 212-00050 *SOD 20,729.000 0.000
SF 0.000 0.00
1.83000 0.000 0.00
0240 213-00001 *MULCHING (SPECIAL) 264.000 0.000
TON 0.000 0.00
106.07000 0.000 0.00
0245  213-00002 *MULCHING (WEED FREE HAY) 22.000 2.200
ACRE 0.000 0.00
573.93000 2.200 1,262.65
0250 213-00005 *MULCHING (DECORATIVE) 350.000 0.000
CF 0.000 0.00
6.78000 0.000 0.00
0255 213-00008 *MULCHING (WOOD CHIP) 183.000 0.000
CF 0.000 0.00
2.61000 0.000 0.00
0260 213-00061 *MULCH TACKIFIER 2,200.000 440.000
LB 0.000 0.00
1.93000 440.000 849.20
0265 213-00100 *SOIL BINDER 11.000 4.300
ACRE 0.000 0.00
469.58000 4.300 2,019.19
0270  214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 11.000 0.000
EACH 0.000 0.00
412.18000 0.000 0.00
0275 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 93.000 0.000
EACH 0.000 0.00

32.87000 0.000 0.00
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PCN: 16417-BID ESTIMATE RUN 02/10/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0009 08:20:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0280 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 25,227.000 12,613.000
S\% 0.000 0.00
1.30000 12,613.000 16,396.90
0285 216-00045 *SOIL RETENTION MAT (CELLULAR) 25,201.000 0.000
S\% 0.000 0.00
53.13000 0.000 0.00
0290 217-00020 *HERBICIDE TREATMENT 50.000 0.000
HOUR 0.000 0.00
93.92000 0.000 0.00
0295  250-00050 *MONITORING TECHNICIAN 74.500 74.500
HOUR 0.000 0.00
75.30000 74.500 5,609.85
0300 250-00110 *HEALTH AND SAFETY OFFICER 13.000 13.000
HOUR 0.000 0.00
100.40000 13.000 1,305.20
0305  307-00000 HYDRATED LIME 3,563.000 1,724.710
TON 0.000 0.00
139.32000 1,724.710 240,286.60
0310 307-00212 PROCESSING LIME TREATED SUBGRADE (12 INCH) 143,962.000 69,302.000
S\% 0.000 0.00
2.22000 69,302.000 153,850.44
0315 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,066.720 1,066.720
TON 0.000 0.00
87.83000 1,066.720 93,690.02
0320 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,374.000 2,386.450
TON 0.000 0.00
42.04000 2,386.450 100,326.36
0325 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 761.000 0.000
TON 0.000 0.00
63.09000 0.000 0.00
0330 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,383.000 243.000
GAL 0.000 0.00
2.60000 243.000 631.80
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PCN: 16417-BID ESTIMATE RUN 02/10/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0009 08:20:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 412-01000 *CONCRETE PAVEMENT (10 INCH) 13,952.000 7,093.400
SY 0.000 0.00
29.70000 7,093.400 210,673.98
0340 412-01020 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 1,443.000 1,443.000
SY 0.000 0.00
32.84000 1,443.000 47,388.12
0345 412-01300 *CONCRETE PAVEMENT (13 INCH) 115,325.000 61,792.000
SY 0.000 0.00
26.83000 61,792.000 1,657,879.36
0350 412-01325 CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 2,000.000 0.000
SY 0.000 0.00
32.57000 0.000 0.00
0355  420-00102 *GEOTEXTILE (EROSION CONTROL) (CLASS 1) 281.000 281.000
SY 0.000 0.00
3.00000 281.000 843.00
0360 503-00042 *DRILLED CAISSON (42 INCH) 91.000 38.000
LF 0.000 0.00
347.90000 38.000 13,220.20
0365 503-00048 *DRILLED CAISSON (48 INCH) 173.000 101.500
LF 0.000 0.00
424.96000 101.500 43,133.44
0370 503-00054 *DRILLED CAISSON (54 INCH) 58.000 58.000
LF 0.000 0.00
478.23000 58.000 27,737.34
0375 506-00212 *RIPRAP (12 INCH) 125.000 125.000
CcY 0.000 0.00
42.37000 125.000 5,296.25
0380 507-00000 CONCRETE SLOPE AND DITCH PAVING 346.000 102.500
CcY 0.000 0.00
250.37000 102.500 25,662.93
0385 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 21.000 0.000
CY 0.000 0.00

253.52000 0.000 0.00
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PROJECT: IM 2254-074 ESTIMATE NO: 0009 08:20:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0390  601-01000 *CONCRETE CLASS B 298.000 298.000
cy 0.000 0.00
257.25000 298.000 76,660.50
0395  602-00000 *REINFORCING STEEL 12,832.000 12,832.000
LB 0.000 0.00
0.98000 12,832.000 12,575.36
0400 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 8.000 0.000
LF 0.000 0.00
32.96000 0.000 0.00
0405 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 3,490.000 1,561.000
LF 386.000 12,738.00
33.00000 1,947.000 64,251.00
0410 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 2,059.000 1,104.000
LF 0.000 0.00
39.36000 1,104.000 43,453.44
0415 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 322.000 236.000
LF 0.000 0.00
64.89000 236.000 15,314.04
0420 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 2,429.000 2,429.000
LF 0.000 0.00
91.61000 2,429.000 222,520.69
0425 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 3,225.000 3,225.000
LF 0.000 0.00
115.14000 3,225.000 371,326.50
0430  603-01605 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 2,493.000 2,493.000
LF 0.000 0.00
144.52000 2,493.000 360,288.36
0435  603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
817.24000 1.000 817.24
0440  604-00305 *INLET TYPE C (5 FOOT) 8.000 0.000
EACH 0.000 0.00
2,378.56000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0445  604-00350 *INLET TYPE C (SPECIAL) 5.000 5.000
EACH 0.000 0.00
11,830.66000 5.000 59,153.30
0450  604-20000 *OUTLET STRUCTURE 1.000 1.000
EACH 0.000 0.00
44,528.97000 1.000 44,528.97
0455  604-25005 *VANE GRATE INLET (5 FOOT) 9.000 0.000
EACH 7.000 24,442.95
3,491.85000 7.000 24,442.95
0460 604-25010 *VANE GRATE INLET (10 FOOT) 5.000 0.000
EACH 0.000 0.00
3,995.29000 0.000 0.00
0465 604-25011 *VANE GRATE INLET SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
15,543.85000 0.000 0.00
0470  604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 15.000 11.000
EACH -3.000 -14,874.39
4,958.13000 8.000 39,665.04
0475 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 19.000 15.750
EACH 0.000 0.00
6,239.00000 15.750 98,264.25
0480 604-26020 *VANE GRATE INLET (DOUBLE) (20 FOOT) 1.000 0.000
EACH 0.000 0.00
8,290.09000 0.000 0.00
0485 604-31005 *MANHOLE BOX BASE (5 FOOT) 3.000 1.000
EACH 2.000 6,153.62
3,076.81000 3.000 9,230.43
0490 604-31010 *MANHOLE BOX BASE (10 FOOT) 20.000 13.000
EACH 0.000 0.00
5,665.99000 13.000 73,657.87
0495  604-31015 *MANHOLE BOX BASE (15 FOOT) 17.000 15.000
EACH 0.000 0.00
7,055.24000 15.000 105,828.60
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UNIT PRICE
CAT NO0200 ROADWAY
0500 604-31020 *MANHOLE BOX BASE (20 FOOT) 1.000 1.000
EACH 0.000 0.00
8,984.42000 1.000 8,984.42
0505 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,894.000 1,755.500
LF 0.000 0.00
12.35000 1,755.500 21,680.43
0510 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 3,344.000 0.000
LF 0.000 0.00
33.69000 0.000 0.00
0515 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 9,473.000 6,283.000
LF 0.000 0.00
34.20000 6,283.000 214,878.60
0520 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 434.000 346.000
LF 0.000 0.00
45.87000 346.000 15,871.02
0525 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 4,414.000 0.000
LF 0.000 0.00
42.86000 0.000 0.00
0530 606-01340 *END ANCHORAGE TYPE 3D 5.000 3.000
EACH 0.000 0.00
612.46000 3.000 1,837.38
0535 606-01370 *TRANSITION TYPE 3G 10.000 4.000
EACH 0.000 0.00
941.85000 4.000 3,767.40
0540 606-01380 *TRANSITION TYPE 3H 2.000 1.000
EACH 0.000 0.00
571.29000 1.000 571.29
0545 606-02003 *END ANCHORAGE (NONFLARED) 6.000 2.000
EACH 0.000 0.00
1,622.25000 2.000 3,244.50
0550 606-02005 *END ANCHORAGE (FLARED) 9.000 5.000
EACH 0.000 0.00
1,312.42000 5.000 6,562.10
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0555 607-11525 *FENCE (PLASTIC) 1,676.000 1,676.000
LF 0.000 0.00
3.50000 1,676.000 5,866.00
0560 607-11580 *FENCE (TEMPORARY) 1,515.000 0.000
LF 0.000 0.00
4.41000 0.000 0.00
0565 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
150.59000 0.000 0.00
0570 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000 0.000
EACH 0.000 0.00
159.57000 0.000 0.00
0575 607-53172 *FENCE CHAIN LINK (72 INCH) 3,165.000 0.000
LF 0.000 0.00
10.65000 0.000 0.00
0580 607-60274 *24 FOOT GATE DOUBLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
1,181.25000 0.000 0.00
0582  609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) ADDED BY CHANGE 1,707.000 1,707.000
ORDER #9
LF 0.000 0.00
16.77000 1,707.000 28,626.39
0585 609-71000 CURB (SPECIAL) 2,408.000 0.000
LF 0.000 0.00
20.28000 0.000 0.00
0590 612-00001 *DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
19.50000 0.000 0.00
0595  612-00002 *DELINEATOR (TYPE II) 10.000 0.000
EACH 0.000 0.00
24.63000 0.000 0.00
0600 612-00003 *DELINEATOR (TYPE Ill) 10.000 0.000
EACH 0.000 0.00
25.66000 0.000 0.00
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0605 612-00022 *DELINEATOR (TYPE Il) (BARRIER) 164.000 0.000
EACH 40.000 533.60
13.34000 40.000 533.60
0610 612-00075 *REFLECTOR STRIP (6 INCH) 2,153.000 1,603.000
EACH 550.000 11,291.50
20.53000 2,153.000 44,201.09
0610 MATERIAL ALLOWANCE 6" REFLECT. STRP (Y) W/ GLUE 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0610 MATERIAL ALLOWANCE 6" REFLECT. STRP (Y) W/ GLUE 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0610 MATERIAL ALLOWANCE 6" REFLECT. STRP (Y) W/ GLUE 0.000
EACH 200.000 3,150.00
15.75000 200.000 3,150.00
0615 612-00260 *LOCATION MARKER (FIBER OPTIC)(DOME) 50.000 0.000
EACH 0.000 0.00
101.41000 0.000 0.00
0620 613-00200 *2 INCH ELECTRICAL CONDUIT 50.000 0.000
LF 0.000 0.00
20.28000 0.000 0.00
0625 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 3,340.000 2,920.000
LF 420.000 2,982.00
7.10000 3,340.000 23,714.00
0630 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,500.000 11,200.000
LF 72.000 437.76
6.08000 11,272.000 68,533.76
0635 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,143.000 1,143.000
LF 0.000 0.00
20.28000 1,143.000 23,180.04
0640 613-07000 *PULL BOX (SPECIAL) 16.000 12.000
EACH 4.000 1,216.88
304.22000 16.000 4,867.52
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0645 613-07023 *PULL BOX (24"X36"X24") 20.000 20.000
EACH 0.000 0.00
912.67000 20.000 18,253.40
0650 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,591.54000 0.000 0.00
0652 613-10010 WIRING (SPECIAL) ADDED BY CO #5 1.000 1.000
LS 0.000 0.00
27,117.00000 1.000 27,117.00
0655 613-34400 *LIGHT STANDARD METAL (40 FOOT) 37.000 0.000
EACH 0.000 0.00
1,926.76000 0.000 0.00
0655 MATERIAL ALLOWANCE 40' GAL. LIGHT POLES 0.000
EACH 37.000 47,350.00
1,279.72973 37.000 47,350.00
0660 613-40010 *LIGHT STANDARD FOUNDATION 13.000 0.000
EACH 7.000 4,969.02
709.86000 7.000 4,969.02
0660 MATERIAL ALLOWANCE PRECAST CONCRETE FOUNDATIONS 0.000
EACH 3.000 1,065.00
355.00000 3.000 1,065.00
0665 613-50105 *LIGHTING CONTROL CENTER (PEDESTAL ONLY) 6.000 0.000
EACH 6.000 9,126.72
1,521.12000 6.000 9,126.72
0670 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 32.000 0.000
EACH 0.000 0.00
304.22000 0.000 0.00
0675 614-00011 *SIGN PANEL (CLASS 1) 14.000 0.000
SF 0.000 0.00
18.47000 0.000 0.00
0675 MATERIAL ALLOWANCE CL. | SIGN PANELS 14.000
SF 0.000 0.00

8.75000 14.000 122.50
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0680 614-00012 *SIGN PANEL (CLASS II) 470.000 0.000
SF 181.000 2,600.97
14.37000 181.000 2,600.97
0680 MATERIAL ALLOWANCE CL. Il SIGN PANELS 470.000
SF -181.000 -1,896.88
10.48000 289.000 3,028.72
0685 614-00013 *SIGN PANEL (CLASS III) 3,475.000 1,522.500
SF 55.000 1,267.75
23.05000 1,577.500 36,361.38
0685 MATERIAL ALLOWANCE SIGN PANEL CL. I 0.000
SF 0.000 0.00
16.25000 0.000 0.00
0685 MATERIAL ALLOWANCE SIGN PANEL (CLASS Ill) 3A,3B ,41B,51B 0.000
SF 0.000 0.00
16.25000 0.000 0.00
0685 MATERIAL ALLOWANCE SIGN PANEL (CL 0.000
1NIIA,13A,16A,1A,1B,18A,18B,
SF 0.000 0.00
16.25000 0.000 0.00
0685 MATERIAL ALLOWANCE SIGN PANEL CL. I 0.000
SF 1,897.500 30,834.38
16.25000 1,897.500 30,834.38
0690 614-00035 *SIGN PANEL (SPECIAL) 45.000 0.000
SF 0.000 0.00
16.42000 0.000 0.00
0690 MATERIAL ALLOWANCE SIGN PANEL (SPEC) 45.000
SF 0.000 0.00
10.30000 45.000 463.50
0695 614-01583 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (PO ST& 5.000 0.000
SLIPBASE
EACH 0.000 0.00
456.68000 0.000 0.00
0695 MATERIAL ALLOWANCE STL SIGN POST (2.5"RD X 12' )(SCH80) 5.000
EACH 0.000 0.00
247.00000 5.000 1,235.00
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0700 614-30110 *BUTTERFLY STRUCTURE 2.000 2.000
EACH 0.000 0.00
22,819.74000 2.000 45,639.48
0705 614-31600 *MONOTUBE OVERHEAD SIGN CANTILEVER (16 INCH DIA METER) 2.000 0.000
EACH 0.000 0.00
18,385.30000 0.000 0.00
0705 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 2.000
EACH 0.000 0.00
1,030.00000 2.000 2,060.00
0710 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIA METER) 3.000 0.000
EACH 0.000 0.00
19,682.48000 0.000 0.00
0710 MATERIAL ALLOWANCE 18"D. CANTILEVER STRUCTURE -SS 1 1.000
EACH 0.000 0.00
13,192.54000 1.000 13,192.54
0710 MATERIAL ALLOWANCE ANCHOR BOLTS & TEMPLATES 3.000
EACH 0.000 0.00
1,280.00000 3.000 3,840.00
0710 MATERIAL ALLOWANCE SS2 (POLES) 1.000
EACH 0.000 0.00
13,225.55000 1.000 13,225.55
0715 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIA METER) 2.000 2.000
EACH -1.000 -22,859.76
22,859.76000 1.000 22,859.76
0715 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0715 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0715 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
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0715 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0720 614-32400  *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIA METER) 4.000 2.000
EACH 0.000 0.00
24,964.60000 2.000 49,929.20
0720 MATERIAL ALLOWANCE 24" D. CANTILEVER STRUCTURE - SS 4 0.000
EACH 0.000 0.00
16,827.54000 0.000 0.00
0720 MATERIAL ALLOWANCE ANCHORBOLTS & TEMPLATES 2.000
EACH 0.000 0.00
1,950.00000 2.000 3,900.00
0725 614-42000  *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETE R) 1.000 0.000
EACH 1.000 41,285.09
41,285.09000 1.000 41,285.09
0725 MATERIAL ALLOWANCE 20" D. SIGN BRIDGE 1.000
EACH -1.000 -27,047.08
27,047.08000 0.000 0.00
0730 61470216  *TRAFFIC SIGNAL FACE (8-8) 6.000 4.000
EACH 0.000 0.00
405.63000 4.000 1,622.52
0730 MATERIAL ALLOWANCE 8-8 TRAFF. SIGNAL FACE 2.000
EACH 0.000 0.00
265.00000 2.000 530.00
0735 61470328  *TRAFFIC SIGNAL FACE (12-8-8) 6.000 4.000
EACH 0.000 0.00
608.45000 4.000 2,433.80
0735 MATERIAL ALLOWANCE 12-8-8 TRAFF. SIGNAL FACE 2.000
EACH 0.000 0.00
375.00000 2.000 750.00
0740 61472871  *LOOP DETECTOR WIRE (PREFAB) SPECIAL 2,514.000 2,514.000
LF 0.000 0.00
12.17000 2,514.000 30,595.38
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0745 614-72875 *LOOP DETECTOR WIRE 668.000 668.000
LF 0.000 0.00
6.08000 668.000 4,061.44
0750 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 16.000 16.000
EACH 0.000 0.00
709.86000 16.000 11,357.76
0755 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 5.000 0.000
EACH 0.000 0.00
7,098.58000 0.000 0.00
0760 614-80000 *FLASHING BEACON 6.000 0.000
EACH 5.000 8,619.70
1,723.94000 5.000 8,619.70
0765 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 6.000 4.000
EACH 0.000 0.00
1,521.12000 4.000 6,084.48
0765 MATERIAL ALLOWANCE POLES & FLASHING BEACONS 2.000
EACH 0.000 0.00
610.00000 2.000 1,220.00
0770 614-85003 *IMPACT ATTENUATOR (LOW MAINTENANCE) 4.000 0.000
EACH 0.000 0.00
17,498.94000 0.000 0.00
0775 614-86250 *RAMP METERING CONTROLLER 3.000 3.000
EACH 0.000 0.00
8,112.66000 3.000 24,337.98
0780 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 7,000.000 6,127.000
LF 0.000 0.00
3.04000 6,127.000 18,626.08
0785 614-87020 *OPTICAL TRANSCEIVER 18.000 0.000
EACH 0.000 0.00
1,825.35000 0.000 0.00
0785 MATERIAL ALLOWANCE OPTICAL TRANSCEIVERS 18.000
EACH 0.000 0.00
1,551.54000 18.000 27,927.72
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0790 614-87320 *CLOSED CIRCUIT TELEVISION 2.000 0.000
EACH 0.000 0.00
5,070.41000 0.000 0.00
0795 614-87325 *CLOSED CIRCUIT TELEVISION POLE 6.000 1.000
EACH 0.000 0.00
2,839.43000 1.000 2,839.43
0800 621-00450 *DETOUR PAVEMENT 46,900.000 38,805.000
SY 0.000 0.00
26.54000 38,805.000 1,029,884.70
0805 623-09900 SPRINKLER SYSTEM 1.000 0.100
LS 0.000 0.00
46,957.70000 0.100 4,695.77
0810 625-00000 *CONSTRUCTION SURVEYING 1.000 0.469
LS 0.048 7,229.16
150,607.40000 0.517 77,864.03
0812  625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDED BY CO # 6 39.000 39.000
HOUR 0.000 0.00
100.00000 39.000 3,900.00
0815 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
1,511,667.00000 1.000 1,511,667.00
0816 626-00100 MOBILIZATION (WITHOUT AUTOPAY) ADDED BY CO 21 0.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0820 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
15,060.74000 0.500 7,530.37
0825 627-00005 *EPOXY PAVEMENT MARKING 1,009.000 0.000
GAL 0.000 0.00
54.76000 0.000 0.00
0830 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 649.600 413.100
GAL 236.500 5,995.28
25.35000 649.600 16,467.36
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0835 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 525.000 198.000
EACH 233.000 1,181.31
5.07000 431.000 2,185.17
0840 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE 1) 420.000 0.000
SF 0.000 0.00
8.62000 0.000 0.00
0845  627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 1,051.000 0.000
SF 0.000 0.00
8.62000 0.000 0.00
0850 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) ( INLAID) 10,849.000 0.000
SF 0.000 0.00
9.08000 0.000 0.00
0855  627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STORINE) 332.000 164.000
SF 168.000 1,533.84
9.13000 332.000 3,031.16
0860 630-00000 *FLAGGING 7,646.250 6,773.750
HOUR 872.500 18,584.25
21.30000 7,646.250 162,865.13
0865 630-00003 *UNIFORMED TRAFFIC CONTROL 1,614.500 1,532.500
HOUR 82.000 2,494.44
30.42000 1,614.500 49,113.09
0867  630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION ADDED B¥HANGE 1,614.500 1,532.500
ORDER #8
HOUR 82.000 2,460.00
30.00000 1,614.500 48,435.00
0870  630-00004 *TRAFFIC CONTROL VEHICLE 4.000 1.000
EACH 1.000 2,839.43
2,839.43000 2.000 5,678.86
0875  630-00007 *TRAFFIC CONTROL INSPECTION 110.000 17.000
DAY 10.000 253.50
25.35000 27.000 684.45
0880 630-00012 *TRAFFIC CONTROL MANAGEMENT 275.000 183.000
DAY 25.000 17,672.75
706.91000 208.000 147,037.28
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0885 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 5.000
EACH 0.000 0.00
101.41000 5.000 507.05
0890 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 63.000 26.000
EACH 0.000 0.00
50.70000 26.000 1,318.20
0895 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 109.000 54.500
EACH 0.000 0.00
50.70000 54.500 2,763.15
0900 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 29.000 14.500
EACH 0.000 0.00
50.70000 14.500 735.15
0905 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000
SF 0.000 0.00
20.28000 100.000 2,028.00
0910 630-80355  *PORTABLE MESSAGE SIGN PANEL 8.000 4,000
EACH 0.000 0.00
5,070.41000 4,000 20,281.64
0915 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (C 6.000 3.000
TYPE
) EACH 0.000 0.00
1,014.08000 3.000 3,042.24
0920 630-80360  *DRUM CHANNELIZING DEVICE 350.000 175.000
EACH 0.000 0.00
20.28000 175.000 3,549.00
0925 630-80370  CONCRETE BARRIER (TEMPORARY) 33,180.000 11,987.000
LF 0.000 0.00
18.79000 11,987.000 225,235.73
0930 630-80378  GLARE SCREEN (TEMPORARY) 5,255.000 2,445.000
LF 182,500 2,385.28
13.07000 2,627.500 34,341.43
0935 630-80380  *TRAFFIC CONE 500.000 250.000
EACH 0.000 0.00
5.07000 250.000 1,267.50
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0940 630-80520 *MOBILE PAVEMENT MARKING ZONE 15.000 0.000
DAY 0.000 0.00
304.22000 0.000 0.00
0945 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 9.000 4.500
EACH 0.000 0.00
3,042.25000 4.500 13,690.13
0950 700-70010 F/A MINOR CONTRACT REVISIONS 1,535,155.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955  700-70012 F/A ASPHALT PAVEMENT INCENTIVE 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 240,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70016 F/A FUEL COST ADJUSTMENT 160,000.000 1,268.590
FA 0.000 0.00
1.00000 1,268.590 1,268.59
0970 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 158,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 100,000.000 -8,679.890
FA 0.000 0.00
1.00000 -8,679.890 -8,679.89
0980  700-70023 F/A ON-THE-JOB TRAINEE 9,000.000 2,121.600
FA 0.000 0.00
1.00000 2,121.600 2,121.60
0985 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70034 F/A REPAIR EXISTING ROW FENCE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0995 700-70034 F/A STANDING DRB 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70035 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70072 F/A OBTAIN POWER FROM XCEL ENERGY 35,000.000 364.310
FA 0.000 0.00
1.00000 364.310 364.31
1010 700-70100 F/A RELOCATE ADESTA FACILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70230 F/A COMMUNICATION LINES ITS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70310 F/A LANDSCAPING RESTORATION 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030  700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1250 630-80001 FLASHING BEACON (PORTABLE) ADDED BY CO # 2 4.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
1255 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) ADED BY 85.000 73.000
CO#3
DAY 12.000 3,360.00
280.00000 85.000 23,800.00
1260 216-00035 SOIL RETENTION BLANKET (PLASTIC) ADDED BY CO # 4 10,000.000 10,000.000
SY 0.000 0.00
11.24000 10,000.000 112,400.00
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1265 900-00014 ADDED ITEM (LUMP SUM)/ RESET LIGHTING CONTROL C ENTER 1.000 1.000
LS 0.000 0.00
1,059.99000 1.000 1,059.99
1270  304-06000 AGGREGATE BASE COURSE (CLASS 6) ADDEDBY CO#1 0 1,887.990 1,887.990
TON 0.000 0.00
16.00000 1,887.990 30,207.84
1272 420-00133 GEOTEXTILE (SEPARATOR) (CLASS 2) ADDED BY CO # 10 1,443.000 1,443.000
SY 0.000 0.00
3.00000 1,443.000 4,329.00
1274  506-01020 GEOGRID REINFORCEMENT ADDED BY CO # 10 1,443.000 1,443.000
SY 0.000 0.00
5.00000 1,443.000 7,215.00
1275 700-70110 F/A INSTALL PADLOCKS ON OUTLET STRUCTURE GRATES 643.230 643.230
FA 0.000 0.00
1.00000 643.230 643.23
1285 900-00014 ADDED ITEM (LUMP SUM)/ BUMP GRINDING FOR PHASE 1 DETOUR 1.000 1.000
LS 0.000 0.00
976.25000 1.000 976.25
1290 900-00014 ADDED ITEM (LUMP SUM)/ DISPOSAL OF CONSTRUCTION DEBRIS 1.000 1.000
LS 0.000 0.00
7,399.27000 1.000 7,399.27
1295 210-00810 RESET GROUND SIGN ADDED BY CO 15 0.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
1300 614-03002 CONCRETE FOOTING (TYPE 2) ADDED BY CO 15 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
1300 MATERIAL ALLOWANCE SLIPBASE & HARDWARE 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
1305 900-00014 ADDED ITEM (LUMP SUM)/ CONTINUITY TESTING OF EX  ISTING 1.000 1.000
ITS SYSTEM
LS 0.000 0.00
1,587.00000 1.000 1,587.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1310 900-00007 ADDED ITEM (EACH)/ ADDITIONAL FIBEROPTIC TERMIN  ATIONS 41.000 41.000
EACH 0.000 0.00
264.50000 41.000 10,844.50
1315 700-70222 F/A CELLULAR PHONE SERVICE 926.640 727.420
FA 199.220 199.22
1.00000 926.640 926.64
1320 900-00014 ADDED ITEM (LUMP SUM)/ SEAL RCP JOINTS OVER BOX CULVERT 1.000 1.000
LS 0.000 0.00
12,849.08000 1.000 12,849.08
1325 900-00007 ADDED ITEM (EACH)/ MODIFY VANE GRATE INLET 10.000 10.000
EACH 0.000 0.00
3,732.05000 10.000 37,320.50
1330 614-01026 STEEL SIGN POST (W 10X26) ADDED BY CO 21 0.000 0.000
LF 0.000 0.00
68.50000 0.000 0.00
1335 614-03006 CONCRETE FOOTING (TYPE 6) ADDED BY CO 21 0.000 0.000
EACH 0.000 0.00
2,091.50000 0.000 0.00
1340 700-70034 F/A CO 22 - CONCRETE WINTER PROTECTION 99,950.980 0.000
FA 99,950.980 99,950.98
1.00000 99,950.980 99,950.98
CAT0200 CURRENT AMT $ 20,391,229.28 648,593.98 $ 11,003,026.77
CAT NO0300 MSE WALL-F-17-CZ
1035 206-00000 *STRUCTURE EXCAVATION 1,086.000 0.000
CY 0.000 0.00
8.56000 0.000 0.00
1040 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,434.000 0.000
(24 0.000 0.00
15.74000 0.000 0.00
1045 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,957.000 0.000
(24 0.000 0.00
4.77000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 MSE WALL-F-17-CZ
1050 504-04410 *BLOCK FACING 5,767.000 0.000
SF 0.000 0.00
14.88000 0.000 0.00
1055 601-01050 *CONCRETE CLASS B (WALL) 27.000 0.000
CY 0.000 0.00
170.17000 0.000 0.00
1060 601-03050 CONCRETE CLASS D (WALL) 233.000 0.000
CY 0.000 0.00
353.65000 0.000 0.00
1065 602-00000 *REINFORCING STEEL 275.000 0.000
LB 0.000 0.00
0.98000 0.000 0.00
1070  602-00020 REINFORCING STEEL (EPOXY COATED) 36,314.000 0.000
LB 0.000 0.00
0.97000 0.000 0.00
1075 606-10700 BRIDGE RAIL TYPE 7 728.000 0.000
LF 0.000 0.00
103.12000 0.000 0.00
CAT0300 CURRENT AMT $ 356,055.65 0.00 $ 0.00
CAT NO0301 MSE WALL-F-17-CX
1080 206-00000 *STRUCTURE EXCAVATION 1,159.000 1,159.000
CY 0.000 0.00
8.56000 1,159.000 9,921.04
1085 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,903.000 5,903.000
CY 0.000 0.00
15.74000 5,903.000 92,913.22
1090 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,586.000 3,586.000
(24 0.000 0.00
4.77000 3,586.000 17,105.22
1095 504-04410 *BLOCK FACING 13,393.000 13,393.000
SF 0.000 0.00
14.88000 13,393.000 199,287.84
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PROJECT: IM 2254-074 ESTIMATE NO: 0009 08:20:49
CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NOO0301 MSE WALL-F-17-CX

1100 601-01050 *CONCRETE CLASS B (WALL) 41.000 41.000
CY 0.000 0.00
170.17000 41.000 6,976.97
1105 601-03050 CONCRETE CLASS D (WALL) 349.000 349.000
CcY 0.000 0.00
353.65000 349.000 123,423.85
1110 602-00000 *REINFORCING STEEL 455.000 455.000
LB 0.000 0.00
0.98000 455.000 445.90
1115 602-00020 REINFORCING STEEL (EPOXY COATED) 54,460.000 54,460.000
LB 0.000 0.00
0.97000 54,460.000 52,826.20
1120 606-10700 BRIDGE RAIL TYPE 7 1,091.000 1,091.000
LF 0.000 0.00
103.12000 1,091.000 112,503.92
CAT0301 CURRENT AMT $ 615,404.16 $ 0.00 $ 615,404.16

CAT NOO0302 NOISE WALL-F-17-CW ROW LINE SB ON-RAMP AT 6TH AVE

1125 601-40401 *STRUCTURAL CONCRETE STAIN 19,720.000 0.000
SF 0.000 0.00
0.74000 0.000 0.00
1130 607-15000 *FENCE CONCRETE (SOUND BARRIER) 9,860.000 5,916.000
SF 0.000 0.00
37.90000 5,916.000 224,216.40
1130 MATERIAL ALLOWANCE PRECAST WALL COMPONENTS 3,944.000
SF 0.000 0.00
19.25000 3,944.000 75,922.00
CAT0302 CURRENT AMT $ 388,286.80 $ 0.00 $ 300,138.40

CAT NOO0303 NOISE WALL-F-17-CV ROW LINE MISS. TO ALAM  EDA ON THE WEST SIDE OF HIGHWAY

1135 601-40401 *STRUCTURAL CONCRETE STAIN 75,400.000 0.000
SF 0.000 0.00
0.74000 0.000 0.00
1140  607-15000 *FENCE CONCRETE (SOUND BARRIER) 37,700.000 11,310.000
SF 0.000 0.00

37.90000 11,310.000 428,649.00



CONTID: C16417 COLORADO DEPARTMENT OF TRANSPORTATION Page 28
PCN: 16417-BID ESTIMATE RUN
PROJECT: IM 2254-074 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNOO0303  NOISE WALL-F-17-CV ROW LINE MISS. TO ALAM  EDA ON THE WEST SIDE OF HIGHWAY
1140 MATERIAL ALLOWANCE PRECAST WALL COMPONENTS 10,270.000
SF -10,270.000 -197,697.50
19.25000 0.000 0.00
1140 MATERIAL ALLOWANCE PRECAST WALL COMPONENTS 0.000
SF 0.000 0.00
19.25000 0.000 0.00
1140 MATERIAL ALLOWANCE PRECAST WALL COMPONENTS 0.000
SF 0.000 0.00
19.25000 0.000 0.00
1140 MATERIAL ALLOWANCE PRECAST WALL COMPONENTS 0.000
SF 26,390.000 508,007.50
19.25000 26,390.000 508,007.50
CAT0303  CURRENTAMT$ 148462600 $ 31031000 $  936,656.50
CATNOO0304  SOIL NAIL WALL-F-17-CU AT ALAMEDA
1145 202-00026  *REMOVAL OF SLOPE AND DITCH PAVING 931.000 561.000
5% 0.000 0.00
2.13000 561.000 1,194.93
1150 504-06100  *GROUND NAILED WALL 5,144.000 5,144.000
SF 0.000 0.00
15.54000 5,144.000 79,937.76
1155 601-03050  CONCRETE CLASS D (WALL) 127.000 127.000
cy 0.000 0.00
353.65000 127.000 4491355
1160 601-40300  *STRUCTURAL CONCRETE COATING 517.600 0.000
5% 0.000 0.00
7.63000 0.000 0.00
1165  602-00020 REINFORCING STEEL (EPOXY COATED) 10,945.000 10,945.000
LB 0.000 0.00
0.97000 10,945.000 10,616.65
1280 900-00014  ADDED ITEM (LUMP SUM)/ SOIL NAIL WALL REVISIONS 1.000 1.000
(F-17-CU)
LS 0.000 0.00
27,870.24000 1.000 27,870.24
CAT0304  CURRENTAMTS$ 16927052 $ 000 $  164,533.13
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0305 SOIL NAIL WALL-F-17-DO

1170  504-06100 *GROUND NAILED WALL 11,597.000 0.000
SF 0.000 0.00
15.54000 0.000 0.00
1170 MATERIAL ALLOWANCE SOIL NAILS & HARDWARE 0.000
NCU 11,597.000 36,941.20
3.18541 11,597.000 36,941.20
1175 601-03050 CONCRETE CLASS D (WALL) 286.300 0.000
CY 0.000 0.00
353.65000 0.000 0.00
1180 601-40300 *STRUCTURAL CONCRETE COATING 1,288.600 0.000
SY 0.000 0.00
7.63000 0.000 0.00
1185 602-00020 REINFORCING STEEL (EPOXY COATED) 24,675.200 0.000
LB 0.000 0.00
0.97000 0.000 0.00
CAT 0305 CURRENT AMT $ 315,234.34 $ 36,941.20 $ 36,941.20

CAT NO0306 CBC F-17-J

1190 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
16,074.97000 1.000 16,074.97
1195 202-05150 SANDBLASTING 560.000 180.000
SF 0.000 0.00
2.03000 180.000 365.40
1200 607-55100 WIRE MESH 560.000 180.000
SF 0.000 0.00
5.07000 180.000 912.60
1205 641-10000 *SHOTCRETE 62.200 29.000
SY 0.000 0.00
136.34000 29.000 3,953.86
CAT 0306 CURRENT AMT $ 28,531.32 $ 0.00 $ 21,306.83

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1210 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,060.74000 1.000 15,060.74
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1215 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,550.62000 1.000 12,550.62
1220  620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
2,510.12000 3.000 7,530.36
CAT 0400 CURRENT AMT $ 35,141.72 $ 0.00 $ 35,141.72

PROJECT TOTAL CURRENT AMT $ 23,783,779.79

995,845.18 $13,113,148.71



